
 

 
 
 
 

GHD 
651 Colby Drive Waterloo Ontario N2V 1C2 Canada 
T 519 884 0510 F 519 884 0525 W www.ghd.com 

March 6, 2017 Reference No. 038443-111 
 
 
Ms. Leslie Patterson 
Remedial Project Manager 
United States Environmental Protection Agency 
Region V 
77 West Jackson Boulevard 
Mail Code SR-6J 
Chicago, Illinois 
60604 
 
 
Ms. Madelyn Adams 
Environmental Response and Revitalization 
Ohio Environmental Protection Agency 
Southwest District Office 
401 East Fifth Street 
Dayton, Ohio  
45402 
 
 
Mr. Steve Renninger 
On-Scene Coordinator 
USEPA Region V 
Emergency Response Branch 
26 West Martin Luther King Drive 
Cincinnati, Ohio 
45268 
 
Dear Ms. Patterson, Ms. Adams, and Mr. Renninger: 
 
Re: Progress Report: February 1 through 28, 2017 

South Dayton Dump and Landfill Site, Moraine, Ohio (Site) 

This Monthly Progress Report is submitted in accordance with the Administrative Settlement and Order on 
Consent (ASAOC) for Remedial Investigation/Feasibility Study (RI/FS) Proceeding Under Sections 104, 
107, and 122 of the Comprehensive Environmental Response, Compensation, and Liability 
Act (CERCLA), as amended, 42 U.S.C. §§ 9604, 9607, and 9622 (United States Environmental Protection 
Agency [USEPA]) Docket No. V-W-16-C-011) effective June 11, 2016 (RI/FS ASAOC), and the ASAOC 
for Removal Action Proceeding Under Sections 104, 106(a), 107, and 122 of the CERCLA, 
42 U.S.C. §§ 9604, 9606(a), 9607, and 9622 USEPA Docket No. V-W-13-C-010, effective April 8, 2013 
(Removal Action ASAOC), for the period of February 1 through 28, 2017. 

The next Progress Report for the month of March 2017 will be submitted on or before April 10, 2017. 

http://www.ghd.com/
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Significant Developments in this Reporting Period 

RI/FS ASAOC Developments 

USEPA provided GHD with comments on the Draft Remedial Investigation/Feasibility Study (RI/FS) Work 
Plan for Operable Units 1 and 2, dated July 26, 2016 in correspondence dated February 24, 2017 and 
March 1, 2017. 

Removal Action ASAOC Developments 

On February 7, 2017, GHD measured vacuum readings at extraction points and sub-slab probes in 
Buildings 17 (Megacity Construction) and 24 (Globe Equipment). 

On February 22, 2017, GHD completed annual proficiency sampling at Buildings 17 (Megacity 
Construction) and 24 (Globe Equipment). Analytical results are due mid-March 2017. 

Summaries of all Anticipated Problems and Planned Resolutions 

No problems were encountered during the reporting month and none are currently anticipated. GHD is 
currently reviewing USEPA comments on the Draft Remedial Investigation/Feasibility Study (RI/FS) Work 
Plan for Operable Units 1 and 2, dated July 26, 2016 in order to determine whether any clarifications are 
needed, and to determine if additional time is needed for re-submittal (relative to the 30 day schedule 
requirement). 

Projected Work for the Next Reporting Period 

• The Respondents and USEPA On-Scene Coordinator will continue to work together to implement the 
VI mitigation work plan.  

• GHD will review USEPA comments on the Draft Remedial Investigation/Feasibility Study (RI/FS) Work 
Plan for Operable Units 1 and 2, dated July 26, 2016 and prepare revisions for re-submittal to the 
agencies. 

• GHD will complete quarterly Sub-slab depressurization system (SSDS) inspections on all buildings 
with an operating SSDS. 
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Should you have any questions on the above, please do not hesitate to contact us. 

Sincerely, 

GHD 

 

Julian Hayward 

VC/cb/9 

cc: (all by pdf) Ken Brown, ITW 
Bryan Heath, NCR 
Wendell Barner, Barner Consulting 
Jim Campbell, EMI 
Scott Blackhurst, Kelsey Hayes Company 
Ben Prevost, NCR 
Robin Lunn, Neal, Gerber & Eisenberg 
Wray Blattner, Thompson Hine 
Tim Hoffman, Dinsmore & Shohl 
Brett Fishwild, CH2M Hill 
Valerie Chan, GHD 
Steve Quigley, GHD 
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